EAST GRANBY DEVELOPMENT ACTIVITIES REPORT – June 2025

CT Connectivity Grant- The Town has hired a contractor to begin work on the Campus Wide Sidewalk Project. Work will begin in July and be completed by the end of August 2025.

LOTCIP- The towns design engineers are currently working on the preliminary design phase of the School Street Reconstruction and Pedestrian Improvement plan.

Projects Under Construction

12-14 School Street: Foundation permit has been approved.

Bramble Bush: 26 Buildings have been given Certificate of Occupancy for the multi-family development.